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Opinnäytetyön tarkoituksena oli tehdä kustannusarviot kahdesta kerrostalokohteesta Taku
Kustannustieto 2009 ohjelmalla ja verrata näitä kustannusarvioita tilaajan tekemiin
suoritelaskentapohjaisiin kustannusarvioihin. Työn tilaajana oli Lujatalo Oy Itä- ja Keski-Suomen
yksikkö.Työssä käsiteltiin kahta Savonlinnassa sijaitsevaa Lujatalo Oy:n rakennuttamaa
kerrostalokohdetta. Kohteiden valinnassa pyrittiin löytämään rakenteiltaan tavanomaiset kohteet,
jotta saataisiin tietoa Taku Kustannustieto 2009 ohjelman käyttökelpoisuudesta tavanomaisen
rakennuskohteen kustannuslaskennassa.

Aluksi työssä selvitettiin kustannuslaskennan teoriaa ja käsitteitä lähdekirjallisuuden avulla.
Loppuosassa käytiin läpi opinnäytetyön vaiheet ja tulokset. Teoriaosuudessa käsiteltiin työn
tekemisessä käytetyt kustannuslaskennan menetelmät ja kustannuslaskentaan vaikuttavat asiat.
Työn tekeminen aloitettiin kohteiden määrien mittaamisesta. Kohteiden rakennusosien ja tilojen
määrät mitattiin piirustuksista määräluetteloa seuraten. Määrien perusteella laadittiin Taku
Kustannustieto 2009 ohjelmalla molemmista kohteista tilaohjelmaperusteiset tavoitehinta-arviot ja
rakennusosa-arviot. Näitä kustannusarvioita verrattiin tilaajan suoritelaskentapohjaisiin
kustannusarvioihin.

Vertailua tehtäessä löydettiin rakennusosien kustannuksista samankaltaisuuksia sekä
eroavaisuuksia. Vertailun tuloksena havaittiin, että Taku Kustannustieto 2009 ohjelmaa voidaan
hyödyntää kyseisen yrityksen kustannuksilla suuruusluokkia ja kokonaishintaa määrittäessä.
Kuitenkaan rakennusosien kustannusten laskennassa Taku Kustannustieto 2009 ohjelmaa ei
voida käyttää yrityksen kustannustasolla ilman tarkempaa ja laajempaa vertailua. Yrityksen
kustannusten ja Taku Kustannustieto 2009 ohjelman kustannusarvojen eroavaisuus
rakennusosien kesken syntyy niin yrityksen omista työkustannuksista kuin sen omista
hankintahinnoista ja hankintasopimuksista. Kyseisen yrityksen kustannuslaskennassa käytettävät
kustannukset voivat olla eri suuria alueen keskiarvon kanssa, joten rakennusosien laskennassa
pitäisi hyödyntää  yrityksen omia kustannuksia luotettavien kustannusten saamiseksi.
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Abstract

This thesis was commissioned by Lujatalo Ltd. The goal of thesis was to create cost estimations
for two apartment houses by using Taku Kustannustieto 2009 program and compare the results to
performance based cost estimations created by Lujatalo Ltd, units of East and Middle Finland. The
Thesis dealt with two apartment houses situated in Savonlinna constructed by Lujatalo Oy. The
intention of the selection process was to find structurally ordinary houses so that the findings of the
thesis could provide information about the usage of Taku Kustannustieto 2009 program in the cost
estimation calculation.

The first, the theory and concepts of cost estimation calculation were explained. The second part
dealt with the steps of the research process and the results of the thesis. The Methods and fea-
tures affecting cost estimation calculation were explained in the theory part. The second part
started with measuring the quantities. Quantities of spaces and structural parts of the building were
measured from the designs with the help of quantity -

a-
kennusosa- performance based cost estimations made by the orderer.

Some similarities and differences were found in the comparison process. As a result, it was dis-
covered that the Taku Kustannustieto 2009 program can be used as a help of defining the total
expenses if using company`s expenses. However, when estimating accurate expenses of the dif-
ferent parts of the construction, program cannot be used in the company`s expense level without
more accurate and wider comparison. The difference between the company`s expenses and Taku
Kustannustieto 2009 program cost estimation is a result of the company`s individual work ex-
penses as well as purchasing  contracts and expenses. The company`s expenses used in the cost
estimation calculations can differ from the average expenses regionally and therefore the cost es-
timation calculation process should be done by using the company`s own expenses in order to be
able to gain reliable information.
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