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Opinnäytetyön aiheena oli projektinhallinta sähköurakoinnissa. Työn tavoitteena oli käsitellä projektinhallintaa ja 
työnjohtamista yleisellä tasolla ja tuottaa pikaohje edesauttamaan uuden dokumentointijärjestelmän käyttöönot-
toa yrityksessä. Työn toimeksiantajana toimi Caverion Oy. 
 
Työssä tarkasteltiin projektinhallintaa ja työnjohtamista urakoinnissa. Näistä esiteltiin yleisesti urakkamuodot, 
projektin luokittelu, projektin kulku ja ihmisten työnjohtaminen. Lisäksi työssä laadittiin pikaohje yritykselle doku-
mentointijärjestelmän käyttöönoton edistämistä varten. Projektinhallinnan ja työnjohtamisen tarkastelu aloitettiin 
tutustumalla yrityksen sisäisiin toimintatapoihin ja työnjohtamisesta tuotettuun lähdemateriaaliin. Näiden jälkeen 
työssä keskityttiin uuteen dokumentointijärjestelmään toimihenkilöiden palaverin ja järjestelmäkoulutuksien 
myötä. Palaverissa ja koulutuksessa käsiteltiin ohjelman perustoimintoja ja keskusteltiin järjestelmän käytöstä itse 
työnteossa. Näiden tietojen pohjalta työssä laadittiin yksinkertainen pikaohje järjestelmästä edesauttamaan sen 
integroimista projektipäälliköiden arkeen. 
 
Opinnäytetyön tuloksena saatiin tämän raportin mukainen pikaohje dokumentointijärjestelmään, sekä esittelyt 
projektinhallinnasta ja työnjohtamisesta. Lopputuloksena syntyneen materiaalin on tarkoitus edesauttaa yrityksen 
toimintatapoja ja uuden dokumentointijärjestelmän käyttöönottoa. 
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Abstract 
 
The subject of this thesis was project management in electrical contracting. The aim of this thesis was to discuss 
project management and the role of the project manager in general and to produce a quick guide to assist in the 
commissioning of a new documentation system in the company. The thesis was commissioned by Caverion Oy. 
 
This thesis explores project management and the role of the project manager in contracting. Of these, this thesis 
covered an overview of contract forms, progress of the project and the role of the project manager. In addition, 
a quick guide was produced to assist in the commissioning of a new documentation system in the company. The 
review of the project management and the role of the project manager was started by familiarizing with the com-
pany's internal practices and the source material produced on the role of the project manager. After these, the 
thesis focused on a new documentation system by attending a meeting of the officers and the system training. 
The meeting of the officers and system training focused on the basic functions of the program and discussed the 
use of the system. Based on this information a simple quick guide to the new documentation system was pro-
duced to help integrate it into the project managers' everyday work. 
 
The result of this thesis is this report as a quick guide for the new documentation system and overviews of pro-
ject management and the role of the project manager. The produced material is intended to contribute to the 
company's practices and the commissioning of the new documentation system. 
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